Contract: 62591 Authorization: 21
County: Cook

Section: 2003-032T

Route: FAI 94

District: 1

Project: ACIM-943(113)63

Description: STORM SEWER JACKING UNDER FAI ROUTE 94 FROM 67TH
STREET TO 95TH STREET IN CHICAGO.

Contractor: Reliable Contracting and Equipment Company

Awarded Contract Value: $8,536,463.00

Authorization Amount: $171,106.11

Description and Reason for Change: Contract Claim Settlement

Reason for Determination: This change is germane to the contract because the

change represents an adjustment required by the contract, based on unpredictable
developments in the work.





